
1 of 3 

IN THE BOARD OF SUPERVISORS 
COUNTY OF SAN LUIS OBISPO, STATE OF CALIFORNIA 

 
   day    , 2015 
 
PRESENT:  Supervisors 
 
ABSENT: 
 

 
 

RESOLUTION NO. _______ 
 

 RESOLUTION APPROVING THE 
 AIRPORT – SLO – CONSTRUCT PASSENGER TERMINAL PROJECT 

CONSTRUCTION CHANGE ORDER POLICY 
 
 
The following Resolution is hereby offered and read: 
 
 WHEREAS, the Board of Supervisors (“Board”) in accordance with the California State Public 
Contract Code (Public Contracts Code) will consider award of the construction contract for the Airport-
SLO-Construct Passenger Terminal Project (Contract No. 330023) (hereafter, the “Project”); and 
 
 WHEREAS, pursuant to Section 20142 of the Public Contracts Code, the Board may authorize a 
County Officer to order changes or additions in the work; and 
 
 WHEREAS, Exhibit “A,” attached hereto and incorporated herein as though fully set forth, has 
been prepared to express said authorization; and 
 
 WHEREAS, the size of the construction contract for this Project requires the need for these 
policies; and 
 
 WHEREAS, it is in the public interest that the attached Exhibit “A” be adopted as the 
Construction Change Order Policy for the Project. 
 

NOW, THEREFORE, BE IT RESOLVED that the Board of Supervisors hereby finds and declares: 
 
 1. Each and every “WHEREAS” statement, above is incorporated herein and made an 
express finding hereof; and 
 

2. Exhibit “A,” attached hereto and incorporated herein as though fully set forth, entitled the 
Airport-SLO-Construct Passenger Terminal Project Construction Change Order Policy (Policy) is 
approved; and 
 

3. The Director of Airports or his designee is hereby authorized to undertake all actions 
necessary to implement the attached Policy; and 
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4. The Director of Airports or his designee is hereby authorized to approve Construction 
Contract Change Orders up to $210,000, so long as any change or addition is deemed consistent with the 
proper completion of the Project under the sound discretion of the Director of Airports or his designee, 
and so long as the change or addition does not exceed the maximum dollar amount allowed under Public 
Contracts Code Section 20142. 
 
 Upon motion of Supervisor _________________________, seconded by Supervisor 

______________________, and on the following roll call vote, to wit: 

 
AYES: 
 
NOES: 
 
ABSENT: 
 
ABSTAINING: 

 
the foregoing resolution is hereby adopted. 
 
    
   ____________________________________ 
   Chairperson of the Board of Supervisors 
 
ATTEST: 
 
________________________________ 
Tommy Gong 
Clerk of the Board of Supervisors 
 

(SEAL) 
 

APPROVED AS TO FORM AND LEGAL EFFECT: 
 
RITA NEAL 
County Counsel 
 
 
 
         Deputy County Counsel 
 
Dated:  July 31, 2015  
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Exhibit A 
 
 

AIRPORT-SLO-CONSTRUCT PASSENGER TERMINAL PROJECT 
CONSTRUCTION CHANGE ORDER POLICY 

 

The purpose of this policy is to identify change order authorization procedures required for the Airport-
SLO-Construct Passenger Terminal Project (Contract No. 330023)  (hereafter, the “Project”).  These 
procedures have been developed in conformance with applicable laws and regulations.  The size of the 
construction contract for this Project requires the need for these policies. 
 
Change Order Requirements 
 
Requirements for change orders that apply to the Project include the following: 
 
• All changes that change the contract price or the contract times from what is stated in the original 

contract documents must be supported by a written change order. 
 
• Change orders which affect the schedule or cost of the project can only be authorized in writing 

by the Director of Airports or his designee. 
 
• Change orders must comply with all applicable laws and regulations. 
 
• All change orders must address the effect of the change on project schedule and cost. 

 
 
Non-Emergency Change Orders: 
  Single Item Change Order Maximum Amount = $210,000.00; 
 
The following procedures shall be followed prior to the approval of  change in the contract price or 
contract times for the Project. 
 
 A. $0 to $210,000.00 - Individual change orders of up to $210,000.00 require the written 

recommendation of the Project Architect and written approval of the Director of Airports 
or his designee. 

 
 B. Greater than $210,000.00 - Individual change orders of over $210,000.00 require a 

written recommendation from the Project Architect, a written recommendation from the 
Airports Director or his designee, and specific authorization from the Board of 
Supervisors. 

 
 


